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Description %rt:g g?{:!,:
PRE-OUTAGE 12d[16FEBO4 A |27FEBO4A | |
1001  |MOBILZE 2/16FEBO4 A [17FEBO4A |  MESMOBILZE
1002 |RECEIVE & UNLOAD EQUIPMENT 34|16FEBO4 A |1BFEBO4 A | : MEER RECEIVE & UNLOAD EQUIPME
1003 |STAGE EQUIPMENT ON BOILER 3d[17FEBO4 A [1SFEBO4A S STAGE EQUIPMENT ON BC
1004 [MODIFY EXISTING STRUCTURE 4d|18FEBD4 A [21FEBO4A F—MODIFY EXISTING 8T
1005 [INSTALL TEMPORARY RIGGING 64[1BFEBO4 A |23FEBOCA e— INSTALL TEMPO
1008 [INSTALL FLOOR PLATES 4d|24FEBO4 A |27FEBO4 A SR NS TA
1007 |PRE-STAGE NEW BURNERS 4d|24FEBO4 A |Z7FEBOS4 A — PRE-S
1008 |OUTAGE 258d|28FEBO4 A |ZBMAROG A _—
1008 |REMOVE EXISTING TRIM PIPING 2 |2BFEBO4 A |29FEDO4 A Ll
1010 |REMOVE EXISTING EBI Sci|2BFEBOG A |O7TMARO4 A —
1011  |REMOVE LAGGING & INSULATION 2d{Z5FEBD4 A | ZBFEBO4 A Ll
1012 |REMOVE & STAGE OLD B0's 2d|28FEBO4 A |29FEBOG A Ll
1013  |REMOVE & STAGE COAL VALVES 2d|2BFEBOA A |29FEBO4 A _— |
1014 [INSTALL REMAINING FLOOR PLATES 1d{C1MARD4 A (O1MARD4 A
1015 REMOVE BURNER ASSEMBLIES ELEV. 4793 BOTH SIDES 3d|{0TMARO4 A |O3MARO4 A
1018 |REMOVE BURNER ASSEMBLIES ELEV, 4778 BOTH SIDES 24|03MARO4 A |C4MARD4 A
1017 |REMOVE BURNER ASSEMBLIES ELEV. 4763 BOTH SIDES 2d|0SMARO4 A |OEMARD4 A
1018 |REMOVE BURNER ASSEMBLIES ELEV. 4748 BOTH SIDES 2d | 06MARO4 A |O7MARO4 A
1018 |CUT & MODIFY EXTERIOR WINDBOX OPENING 6d|0SMARO4 A |10MARO4 A
1020 |[MODIFY & PREP INTERNAL WINDBOXES 6d[0SMARO4 A | 10MARDS A
PREP & MODIFY CAVITY OPENINGS (48) 6d[0SMARO4 A |10MAROS A
INSTALL INTERNAL MOUNTING PLATES (48) 3d|0BMARO4 A [1OMARD4 A
1023 [INSTALL BURNER ASSEMBLIES ELEV. 4748 BOTH SIDES 4d|11MARD4 A |14MARDS A
1024 |INSTALL BURNER ASSEMBLIES ELEV, 4763 BOTH SIDES 44|13MARD4 A [16MAROS A
1025 |INSTALL BURNER ASSEMBLIES ELEV. 4778 BOTH SIDES 4d|15MARD4 A |18BMARDS A
1026  |INSTALL BURNER ASSEMBLIES ELEV. 4703 BOTH SIDES 4d|17MARD4 A |20MAROS A
1027 |WELD-OUT INTERNAL BURNER ASSEMBLIES 7d|14MARO4 A |20MAROS A -
1028 |INSTALL BURNER COMPONENTS 3d[19MARD4 A |2TMARDAA |’
1020 |ADJUST & ALIGN BURNERS 5d|22MARD4 A |[2BMARDS A
1030 - |[INSTALL COAL VALVES (48) 3d|1BMARDOS A | 20MARD4 A |
1031 |INSTALL COAL B0 (48) 34| 20MAROG A |22MARD4 A |
1032 [INSTALL TRIM PIPING 2d|23MARD4 A [24MARDSA |
1033 |INSTALL E8I 28d|26FEBOS A |26MARO4 A —
1034 |TEST & PROVE BURNERS 2d|25MARD4 A | 25MARCS A
1035 |POST OUTAGE 6d[27MARD4 A |O1APRO4 A
1038 |REMOVE FLOOR PLATING 4d[Z7MARG4 A [30MAROS A
1037 |REMOVE TEMPORARY RIGGING 5d[28MARDS A |01APROS A
1038 |REMOVE CONSTRUCTION EQUIPMENT 2d|31MARO4 A |D1APRO4 A
1008 INSTALL INSULATION, LAGGING, & FLASHING. 32d(1IMARDAA [11APROSA | . .
1040 |CLEAN-UP & DEMOBILRZE 53d|16FEBOS A |[11APROS A | | IR ————
. i’.smm‘ﬁ SEEBD
‘ - VRIEEEROS TEI CONSTRUC
-i Y \.;: F Mo
© Pritavers Systems inc.

IP7_039524



